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AGS-Booster-Tandem Startup

RHIC Cryo Cooldow/switch to LN 2

RHIC Cryo Operation

RHIC Cryo Standby(or off)

RHIC Systems Test (no colliding beams)

RHIC Research with colliding beams

RHIC Research with d-Au (100x100 GeV/n)

RHIC Research with p-p (100x100 GeV)

AGS 7.5 & 24 GeV/c Protons (NNSA - proton radiography)

AGS Fe 0.6-1 GeV/n (SEB-NASA)

NSRL  (NASA Radiobiology)

Shutdown (RHIC)

C-A  Operations-FY03

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2003

30 Sept 03

setup/ramp up luminosity

Commissioning

schedule to be determined

Schedule - As Run

31 weeks

pending funding
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